SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:10AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 314 Const Calendar Day: 429 Date: 07-Aug-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast, cool morning; Clear, cool PM

Working Day If no, explain:

Diary: Dispute
General Comments
Processed weld inspections reports Submittal 2561R23 through R30. Tracked progress of FWS =
mechancial piping installation. Tracked untility line excavation at IERBYS site. Discussed IERBYS soil
removal with with Chris Bledsoe, CT Contruction environmental. Track progress of FWS mechanical
piping installation. Misc MEP paperwork and write diaries.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Mechanical Piping 125  0-000-000.125 -
No inspection of FWS today due to IREBYS site work.
Discussions with Tom Colombo, the FWS crew, Dave Law, Narciso Biagi, and Barry Mullaney adjusted the
PS-3 slide plates for the 10" DIP. Sal Gomez, and Jim Perry worked on the carbon steel expansion loops
at PP 126. Tim Esquivel and Josh Johnson worked on the 2 1/2" DW diversion around the emergency
egress gate at PP 14 per the direction given in CCO 229. lan Burkhart, and Wayne Ellis worked on
installing the PS-3 clamps for the 2 1/2" DW line along the bike path.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR ERIC SPARKS 3.00 0.00 0.00 3.00 D
Ironworker JNM GUOWU CHEN 3.00 0.00 0.00 3.00 D
Di ary: Dispute
CB 19 Expansion Loop 001 0O-MSI-EFA.187
Eric Sparks and Guowu Chen spent three hours each welding the L 3 x 3 x 3/8 modified PS-5 cross beam
for the 10" CCSF Sewer Main expansion joint at Cross Beam CB 19 per the directions given in the
response to RFI 3419.

I'm] 5
"h/i ddrRptbyBiditem Page 1 of 2



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 314 Date: 07-Aug-2013 Wednesday

CCO-321 Bid Iltem: 001 0-BDW-EFA.321 IERBYS Building Work
CONCO PUMPING

Diary:
IERBYS Site work 001 0-BDW-EFA.321

At 0800, | went to the IERBYS site to check the progress of the exavations for the utiities. The ATT trench
had been dug, and the trench for the new PG&E gas line had been dug from the meter to approximately
halfway across the parking lot. A stockpile of excavated soil (Approximately 20 yards) had been placed in
front of the building entrance on visqueen.
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